



TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible (student initials)	Comments
October 24 th 1	Planning and dividing the work	1 hour	1079-015 1079-021 1079-024	1079-015 would be lead on website 1079-021 would be grammar correction and 1079-024 would be review
November 2 nd 2	Information architecture of site	30 minutes	1079-015 1079-021 1079-024	Determined how the site was to be organized.
December 3 rd 3	Researched cloud computing	2 hours and 30 minutes	1079-015 1079-021	1079-015 researched cloud computing and coded the server 1079-021 created
December 10 th 4	Worked on pros and cons page + examples	30 minutes	1079-015 1079-021 1079-024	1079-015, 1079-021, and 1079-024 began and finished pros/cons page + the examples page.
December 11 th 5	Worked on references and index page	45 minutes	1079-015 1079-021 1079-024	Began and finished references and index page.
January 6 th - 8 th 6	Made edits and coded images	3 hours	1079-015 1079-021 1079-024	Made any final edits and implemented images.
Advisor signature 				